A

Washington State .

'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 102.55 & MP 86.25

Staked by Date Work Started Date Work Completed Date

N/A 8/28/2019

Calculated by Date Checked by Date Inspector Date
Shawn Glass E. Knudson Shawn Glass 9/6/19

9/20/2019 10/1/2019

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/154N
BID ITEM #33
UNIT: S.F.

GROUP 3

BRIDGE: 154N SEQUENCE 6/ PASS #4
Total = 878.8 S.F.

Inspected by Shawn Glass

BRIDGE: 154N SEQUENCE 4/ PASS #5
Total =69.3 S F.

Inspected by Karlee Morrier

Total for Group 3 =948.1 S.F.

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURE BY INSPECTOR
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0033 FURTHER DECK 3 9/6/2019  S.F.  948.1 676 EK 10/01/19 17

PREPARATION-EXIST.
REPAIR MATL. 90/154N

Attachments
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154N Sequence 6.pdf
Adobe Acrobat Document
506 KB

]

154N Sequence #6
calucations.xlsx
Microsoft Excel
Worksheet

16.4 KB
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